COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2021

ESTI MATE SUMVARY 10:37: 13
CONTI D: C23005 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 23005- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TI ME ALLOW 68 WORK DAYS
M 22- NA BRI DGE REPLACEMENT SH71 PERCENT TIME:  70.59 ORI G TI ME ALLOW 68 WORK DAYS
PRQJECT NO. BRO71A- 021
M 22- N BRI DGE REPLACEMENT SH 71
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 04/ 2021 DATE TI ME STARTED 01/22/2021
P. 0. BOX 336638 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 02/ 08/ 2021
DATE AWARDED 01/19/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/21/2021 DATE ACCEPTED
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 01/22/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 282,241.06 PARTI Cl PATI NG $ 43, 000. 00 $ 0.00
AWARD PRQJECT AMI: $  1,192,142.10 NON- PARTI CI PATI NG 681, 573. 51 205, 638. 20
PERCENT COMPLETE: 56.51% TOTAL EARNI NGS 724, 573.51 205, 638. 20
FUNDS AVAI LABLE: $ 557, 667.55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 724, 573. 51 205, 638. 20
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,882.13 -4,114. 07
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 706, 691. 38 201, 524. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 706, 691. 38 201, 524. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 201, 524. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23005-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0003 10: 37: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00090 Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0015 202-00220 Renoval of Asphalt Mat 2, 824.000 267.000
Sy 2,557. 000 23, 013. 00
9. 00000 2,824.000 25, 416. 00
0020 202-01130 *Renoval of Guardrail Type 3 725. 000 725. 000
LF 0. 000 0. 00
10. 00000 725. 000 7,250.00
0025 202-01300 *Renpval of End Anchorage 8. 000 8. 000
EACH 0. 000 0.00
450. 00000 8. 000 3, 600. 00
0030 203- 00060 Enbanknment Material (Conplete In Place) 793. 000 0. 000
cY 156. 000 5,928. 00
38. 00000 156. 000 5,928. 00
0035 203-01100  Proof Rolling 40. 000 0. 000
HOUR 10. 000 800. 00
80. 00000 10. 000 800. 00
0040 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 16. 000 1, 600. 00
100. 00000 16. 000 1, 600. 00
0045 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0050 203-02330 Laborer 25. 000 0. 000
HOUR 25. 000 1, 000. 00
40. 00000 25.000 1, 000. 00
0055 206- 00520 Filter Material (Class B) 43. 000 0. 000
cY 0. 000 0.00

100. 00000 0. 000 0. 00
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CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23005-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0003 10: 37: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 *Soi | Condi tioning 1. 500 0. 000
ACRE 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0120 213-00004 *Mul chi ng (Weed Free Straw) 1. 500 0. 000
ACRE 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0125 213-00061 *Mil ch Tackifier 400. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0130 216-00211 *Soi | Retention Blanket (Excelsior) (Biodegradable 1, 900. 000 0. 000
Class 1)
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0135 240- 00010 Renoval of Nests 8. 000 0. 000
HOUR 8. 000 720. 00
90. 00000 8. 000 720. 00
0140 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0145 304-06007  Aggregate Base Course (Cl ass 6) 1, 400. 000 0. 000
cY 0. 000 0. 00
64. 00000 0. 000 0. 00
0150 403-34721 Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 1, 044. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0155 411-10255 Enul sified Asphalt (Sl ow Setting) 288. 000 0. 000
GAL 0. 000 0.00
15. 00000 0. 000 0. 00
0160 506-00206 Riprap (6 Inch) 172. 000 38. 000
cY 6. 000 750. 00
125. 00000 44.000 5, 500. 00
0165 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 787. 500 0. 000
LF 0. 000 0. 00

33. 00000 0. 000 0. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23005-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0003 10: 37: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01370 *Transi tion Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0175 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0180 606-01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
3, 150. 00000 0. 000 0.00
0190 612-00001 Del i neator (Type I) 13. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0195 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0200 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 750 16, 500. 00
22, 000. 00000 0. 750 16, 500. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 40, 000. 00
100, 000. 00000 1.000 100, 000. 00
0210 626-01114  *Public Information Managenent (Tier |V) 128. 000 65. 000
DAY 28.000 1,624.00
58. 00000 93. 000 5,394. 00
0215 627-00013 Paverment Marking Paint (H gh Build) 14. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0220 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23005-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0003 10: 37: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 26. 000 14. 000
DAY 8. 000 880. 00
110. 00000 22.000 2,420.00
0230 630-00012 *Traffic Control Management 68. 000 33. 000
DAY 20. 000 13, 000. 00
650. 00000 53. 000 34, 450. 00
0235 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0240 630-80336 *Barricade (Type 3 MB) (Tenporary) 15. 000 7.500
EACH 0. 000 0. 00
450. 00000 7.500 3,375.00
0245 630-80341  *Construction Traffic Sign (Panel Size A) 76. 000 38. 000
EACH 0. 000 0.00
30. 00000 38. 000 1, 140. 00
0250 630-80342  *Construction Traffic Sign (Panel Size B) 22.000 8. 000
EACH 0. 000 0. 00
35. 00000 8. 000 280. 00
0255 630-80344  *Construction Traffic Sign (Special) 189. 000 94. 500
SF 0. 000 0.00
25. 00000 94. 500 2,362.50
0260 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
4, 750. 00000 2.500 11, 875.00
0265 630-80360  *Drum Channel i zi ng Device 50. 000 15. 500
EACH 0. 000 0. 00
28. 00000 15. 500 434. 00
0270 630-80380 *Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23005-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0003 10: 37: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70019 F/ A Asphalt Cenment Cost Adjustnent 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70111  Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70120 F/ A Maintain (County Roads) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70270 F/ A Water Lines 26, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  725,233.00$ 106,715.00% 252, 729.50
CAT NO0300 STRUCTURE M 22- NA

0315 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0320 206-00000  Structure Excavation 310. 000 248. 000
CcY 62. 000 1, 550. 00
25. 00000 310. 000 7, 750. 00
0325 206-00100 Structure Backfill (Cdass 1) 200. 000 0. 000
cY 200. 000 13, 000. 00

65. 00000 200. 000 13, 000. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23005-BI D ESTI MATE RUN 05/ 04/ 2021
PRQJECT: BRO71A- 021 ESTI MATE NO 0003 10: 37: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE M 22- NA

0330 206- 00200 Structure Backfill (C ass 2) 60. 000 0. 000
cY 60. 000 2,400. 00
40. 00000 60. 000 2,400. 00
0335 206- 00360 Mechani cal Rei nforcenent of Soil 120. 000 0. 000
cY 120. 000 7,920. 00
66. 00000 120. 000 7,920. 00
0340 403-34721 Hot M x Asphalt (G ading SX) (75) (PG 58-28) 44.000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0345 502- 00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
275. 00000 12. 000 3,300. 00
0350 502-02010 *Dynamic Pile Test 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0355 502-11284 *Steel Piling (HP 12x84) 240. 000 240. 000
LF 0. 000 0. 00
165. 00000 240. 000 39, 600. 00
0360 515-00120 Waterproofing (Menbrane) 221. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0365 601-03040 *Concrete Cass D (Bridge) 145. 000 88. 000
cY 57.000 51, 300. 00
900. 00000 145. 000 130, 500. 00
0370 602-00000 Reinforcing Steel 4,914. 000 4,914. 000
LB 0. 000 0. 00
1. 40000 4,914. 000 6, 879. 60
0375 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 23, 166. 000 11, 071. 000
LB 4,744.000 7,353.20
1. 55000 15, 815. 000 24,513. 25
0380 606-01402 *Transition Type BR10B- GR3 4. 000 0. 000
EACH 4.000 14, 000. 00

3, 500. 00000 4. 000 14, 000. 00



CONTI D: C23005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 23005-BID ESTI MATE RUN 05/ 04/ 2021
PRQIECT BRO71A- 021 ESTI MATE NO 0003 10: 37: 13
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNT PRICE
CAT NO0300 STRUCTURE M 22- NA
0385 606-11035 *Bridge Rail Type 10 MASH 118. 000 0. 000
LF 0. 000 0. 00
255. 00000 0. 000 0. 00
0390 613-01200 2 Inch Electrical Conduit (Plastic) 140. 000 0. 000
LF 140. 000 1, 400. 00
10. 00000 140. 000 1, 400. 00
0395 614-85001  *lnpact Attenuator w 24" Concrete Block Transition 1. 000 0. 000
EACH 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0400 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 305. 000 1, 305. 000
SF 0. 000 0. 00
105. 00000 1, 305. 000 137, 025. 00
0420 202-00495 Rem Port Present Str 1. 000 1.000
LS 0. 000 0.00
9, 556. 16000 1. 000 9, 556. 16
CAT 0300 CURRENT AMT $ 514,008.06 $ 98,923.20%  428,844.01
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0410 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0415 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 43, 000. 00 $ 0.00% 43, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,282,241.06$% 205,638.20 % 724,573.51



